
Arlington 360

Neighborhood Protection Plan Compliance
Issue Log

Column1 Issue Submitted By Date Received Date of Response Response Sent Other Actions

Email Abatement Commencement Greg Jackmauh 8/8/07 8/8/07 Email

Email
Abatement/Construction Commencement 
Definition Greg Jackmauh 8/8/07 8/10/07 Email

Email Pest Control Start - Notice Lorelei Kolegue 8/15/07 8/16/07 Email

Email

Various Issues (Demolition of Nurse's Building; 
condos vs. rentals; compliance with settlement 
agreement Greg Jackmauh 8/16/07 9/9/07 Email

Email Pest Control Maggie Zhou 8/16/07 8/16/07 Email
Email Pest Control Marianne Rowe 8/16/07 8/16/07 Email

Email Summer Street/Hospital Road Maintenance Mike Atlas 8/17/07
Area cleaned up 
9/7/2007

Email Concern re: language in letter Lisa Moncevicz 8/18/07
Email Pest Control Maggie Zhou 8/26/07 8/27/07
Email Pest Control Maggie Zhou 8/26/07 8/27/07 Email
Email Security/Tree Removal Lorelei Kolegue 8/31/07 8/31/07 Email

Phone call

Fencing locations - 94 Woodside Drive - 
concerned about fence and would like it to be 
located away from property - does not want 
fence

Michelle Barry (781-643
2046 home; 617-435-
6543 cell) 9/11/07 9/11/07 Phone call

Reported that 
construction fence is 
inside property line and 
would get back to her on 
location of permanent 
fence

Email Pre-Blasting Survey Michelle Lambert 9/11/07 Addressed to DTR

Email/Phone 
Call Construction Fencing Location

Karen Johnson - 617-
591-9995 9/11/07 Various Email and Phone call

On-Site Meeting held on 
10/31/2007 with 
M.Theriault to review 
locations

Email Pre-Blasting Survey Hanh Nho Nguyen 9/15/07 9/17/07 Email from K.Nigro

DTR Responded relative 
to inclusion of 185 
Brattle Street in Pre-
Demo/Blasting Surveys

Email
Traffic Issues - Summer Street & Blasting at 
Summer Street/Hospital Road Paul Morrison 9/18/07 9/19/07 Email

DTR Responded relative 
to inclusion to Pre-
Demo/Blasting Surveys

Email
Gate Location at Summer Street entrance to 
Hospital Road Paul Morrison 9/20/07 9/21/07 Email

SRA is unable to move 
gate location without 
compromising logistics 
of work

Email Fire Hydrant leak Sandy Bourgeois 9/21/07 9/21/07 Email

Water main has been 
shut off; Fire 
Department has access 
to water in case of 
emergency

Phone call
Work on Holiday without a permit (Columbus 
Day) Lorelei Kolegue 10/8/07 10/8/07 Phone call Work was stopped.  

Email 30 Day Notice for Construction Start Lorelei Kolegue 10/8/07

SRA Phone Call (S. 
Wolchansky) and 
Forwarded to Kevin 
O'Brien for Response

Email
Request for State/Local Regulations regarding 
Blasting and Pre-Demo Surveys Lorelei Kolegue 10/12/07 10/12/07 Email

DTR responded with 
information

Email Request for update on Woodside Lane Polling Stephen Porciello 11/1/07 11/1/07 Email
Kevin O'Brien 
responded

Phone call pre-demo survey Regina Pontes 11/19/07 11/19/07 Phone call JG
EMAIL SNAC meeting Michelle Barry 11/13/07 11/13/07 email
email Community meeting Michelle Barry 11/19/07 11/19/07 Email
email pre-demo survey Deborah Dill 11/16/07 11/19/07 email
email T-Mobile temp tower K. Nigro 11/19/07 11/19/07 Email
email tree clearing at fence line Bodo Reichenbach 11/21/07 11/23/07 email
Email fence installation Bodo Reichenbach 11/28/07 11/29/07 Email
Phone call Pre-Blasting Survey Joe Lawler 11/27/07 11/27/07 Phone call
email damaged tree - follow up Bodo Reichenbach 12/1/07 12/3/07 email
phone call meeting minutes Lorelei Kolegue 12/4/07 12/4/07 phone call minutes to be posted
email Visibility of Community Bulletin Board Bethann Friedman 12/11/07 12/14/07 email
phone call mailing list Joseph Lionetta 1/10/08 1/10/08 phone call added to mailing list
email Woodside Sidewalk Stephen Porciello 12/27/07 1/7/08 email
pc & email vibration at home Michelle Barry 1/22/08 1/22/08 phone call
pc vibration at home Karen Johnson 1/23/08 1/23/08 phone call
email Your Arlington Bob Sprague 1/7/08 1/15/08 phone call
phone call final apartment configuration Marlene Hersey 1/28/08 1/28/08 phone call
email Final apartment layout Nate Chisley 1/29/08 1/30/08 email
email woodside gate open Michele Barry 2/15/08 2/15/08 phone call
phone calll surface water inpacted by blasting Bill Moore 2/15/08 2/15/08 email
Phone call Pre-Blasting Survey company John Whitfield 2/19/08 2/15/08 email
email Symmes school district question Genie Healy 2/20/08 2/27/08 Email
email ARB information request Bethann Friedman 2/22/08 2/25/08 phone call
Phone call trucks on site before 7 am Lorelei Kolegue 2/21/08 2/22/08 Phone call
Phone call trucks on site before 7 am Lorelei Kolegue 2/22/08 2/22/08 Phone call
pc & email Pre-Blasting Survey company Lisa Lararcyzk 2/26/08 2/26/08 Phone call
Phone call Pre-Blasting Survey (summer street resident) Pauline Spenser 2/26/08 2/26/08 Phone call
Phone call trucks on site before 7 am Lorelei Kolegue 2/26/08 2/26/08 phone call
pc & email Symmes leasing possibilities Lee Andron 2/27/08 2/27/08 Phone call
phone call material processing on-site Karen Johnson 2/29/08 2/29/08 Phone call
email Pre-Blasting Survey Marcia Byrne 3/1/08 3/1/08 Phone call


